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AESP Overview 

• Started Training 1st Quarter 2011 
 
• 20 Participating Two-Year Colleges 

 - 92 Courses 
 

• AAC Mobile Training Unit  
– 6 Trainers 
 

• Supportive Services (Winrock) 
– 172 Students Contacted 
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Projected Performance 
Outcomes 

• Total Participants Served 
– Goal:    2800 
– Actual (as of 9-30): 1015  (36.3%) 
 

• Beginning Training 
– Goal:    2240 
– Actual (as of 9-30): 1015  (45.3%) 
 

• Completing Training 
– Goal:    1792 
– Actual (as of 9-30)   233  (13.0%) 

 



4 
RAD Central Station: The Next Stop on the Data Train 

AESP 

Projected Performance 
Outcomes (Cont'd) 

• Completers - Receiving Credential 
– Goal:    1434 
– Actual (as of 9-30):   172  (12.0%) 
 

• Completers – Entered Employment 
– Goal:    1523 
– Actual (as of 9-30):       6  (0.39%) 
 

• Completers – Entered Employment 
(Training-Related) 
– Goal:    1344 
– Actual (as of 9-30)       5  (0.37%) 
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Projected Performance 
Outcomes (Cont'd) 

• Employment Retention 
– Goal:    1371 
– Actual (as of 9-30):       0  (0%) 
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RAD Indicators of Performance 
(Quarterly Reporting) 

D. Indicators of Performance 
1. Number Completed Education/Job 

Training Activities 233  
1a. Number Received Credential 172 
  (1) Certificate           112 
  (2) Associate’s Degree    10 
  (3) Bachelor’s Degree       0 
  (4) Other Degree         0 
  (5) Other Credentials Recd 50  
1c. Number Entered Employment  6 
  (1c.i) Entered Training Related Emp. 5 
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DOL OIG Recovery Act Green 
Jobs Program Review 

• Federal Level (SESP’s one of three ARRA 
training programs included in review) 
– Expenditures 
Based on a nationwide sample, grantees have 

spent approximately 33% of the amounts 
awarded, with about 73% of the grant time 
elapsed 

– Employment 
Based on a nationwide sample, 61% of the 

training grant period has elapsed and only 10% 
of participants entered employment 
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Purpose of AESP Staff 
TA Visits 

• One-on-One Time to Answer Questions 
 
• Discuss Reporting Requirements 

- RAD Performance Reporting 
- Narrative Reporting 
 

• Review Relevant Records 
 
• Promote Successful Outcomes 
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TA Guide 
• AESP Accountability Documents  
• Training Goals  
• RAD System Review  
• Student Files  
• Narrative Reporting  
• Leveraged Resources Reporting  
• Inventory Tags  
• Expenditures 
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Reporting Informational 
Resources 

• Online RAD System Tutorial 
– RAD Route 101: The Open Road to Successful 

Performance Reporting 
(https://sesp.workforce3one.org/) 

• RAD System Users Guide & Glossary of Terms 
– Available as a direct link in the RAD System and 

via SESP COP website 

• AESP - DOL Reporting Requirements 
– PowerPoint presentations to the colleges 

available on the AATYC website 
(http://aatyc.org/workforce-development/hart-
consortium.html)  
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Success Stories 
• Program Success HVAC Pilot 

– Quick response collaborative effort to meet 
industry need 

– 82% of the job seekers completing training 
are employed 

– Curriculum has been imbedded in the HVAC 
programs of the participating colleges  

 
• Student/Participant Success - CCCUA 

– Virtual welder training to assist 
developmentally challenged student 
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Next Steps 
• Finish Strong!  16 months remaining in 

grant 
 
• Strive To Achieve Performance Outcome 

Measures 
 
• Preparedness For DOL Monitoring Visits 
 
• Promote Successful Outcomes 

- Independent Evaluation Surveys 
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Contact Information 
• AESP/DWS Staff Contact information 
 

- Lisa Ferrell (lisa.ferrell@arkansas.gov) – Program Coordinator 
501-371-1024 

- Mark McManus (mark.mcmanus@arkansas.gov) – 
Accountability Specialist 501-978-3953 

- Rebecca Edwards (rebecca.edwards@arkansas.gov) – 
Administrative Assistant 501-682-3264 

 
 Financial Contacts: 
- Denise Baker (denise.baker@arkansas.gov) – 501-682-6109 
- Fred Wiedower (fred.wiedower@arkansas.gov) – 501-683-5358 

• DOL RAD System Technical Assistance 
 

- Application Support Help Desk (appsupport.ebss@dol.gov) – 
202-693-2682 
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